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REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION PER RESOLUTION
G-03-19, STATE TRANSPORTATION IMPROVEMENT PROGRAM GUIDELINES
WAIVER-07-13

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) approve Waiver-07-13, extending the period of project allocation for the
projects listed on the attached document for the time periods shown.

ISSUE:

The attached document identifies 22 projects totaling $13,347,000 that are programmed in the State
Transportation Improvement Program for delivery in Fiscal Year (FY) 2006-07. The agencies will
not be able to request an allocation of funds by the June 30, 2007, deadline. The attachment shows
the details of the projects and the explanation for the delays. The project sponsors are requesting
extensions, and the planning agencies concur.

BACKGROUND:

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the
Commission on December 11, 2003, stipulates that the Commission may approve a waiver to the
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8
of the Government Code.
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Reference No.:

June 6-7, 2007
Attachment

Time Extension/Waiver — Project Allocation Deadline
Local Streets and Roads Projects

2.8a.(2)

Project# Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
PPNO E&P (Environmental & Permits) Extended Deadline
Project Description PS&E (Plans, Specifications and Estimates)
Reason for Project Delay R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL

1 County of Humboldt $0 20 months
Humboldt $0
PPNO: 01-2001R $0 02/28/2009
Old Arcata Road/Myrtle Ave $4,948
Rehabilitation and Widening $4,948 Support
The County of Humboldt (County) is requesting a 20-month extension to the allocation period for the construction funds for the Old Arcata
Road/Myrtle Avenue Rehabilitation and Widening project. The requested time extension will allow for the completion of right of way acquisition
and the receipt of permits for construction. The County has been experiencing right of way acquisition delays due to the resistance of property
owners, and 31 out of 32 owners have agreed to sell their property. The County has redesigned a portion of the roadway to avoid impacts to the
remaining owner’s property. The County has applied for a Coastal Development permit from the California Coastal Commission (CCC). The CCC
has been taking up to 20 months or longer to approve permits.

2 County of Humboldt $0 12 months
Humboldt $35
PPNO: 01-2086A $0 6/30/2008
Fieldbrook Bicycle and Pedestrian $0
Shoulder Improvements $35 Support
The County of Humboldt (County) is requesting a 12-month extension to the allocation period for the PS&E funds for the Fieldbrook Bicycle and
Pedestrian Shoulder Improvements project. The County received a PA&ED allocation in June 2006 and began work on the environmental
documents. After surveying the alignment of the project and determining the Area of Potential Effect, it was found that the proposed project
encompasses and will have a potential effect on wetlands. Additional time is needed to propose and prepare preliminary design of mitigation
measures for these effects. The mitigation measures will be incorporated into the project to offset negative impacts due to the shoulder widening.
The County estimates that it will take seven months to complete the environmental work, two months for public notification and revision of
environmental documents, and three months to submit, process, and receive the allocation request.

3 Humboldt County Association of $0 12 months
Governments $0
Humboldt $0 06/30/2008
PPNO: 01-0302 $219
TE Reserve $219 Support
The County of Humboldt (County) is requesting a 12-month extension to the allocation period for the construction funds for the 2006 TE Reserve.
The TE Reserve allocation could not be completed in accordance with initial project schedule for three projects. The request is partially based on two
of the projects, one in the City of Trinidad and one in the City of Ferndale, recently receiving the authority for the Environmental and Permits
component. The third project in the City of Eureka has embedded the TE improvements in a larger Waterfront Drive project funded through multiple
funding sources.

4 County of Lake $0 10 months
Lake $0
PPNO: 01-3036A $0 04/30/2008
Lake County Walkway and Street $143
Lighting $143 Support

The County of Lake (County) is requesting a 10-month extension to the allocation period for the construction funds for the Lake County Walkway
and Street Lighting TE project. At the onset of this project, it was anticipated that all work would occur within existing right of way. During the
environmental field review in February 2006, a requirement to install additional sidewalks necessitated an unanticipated right of way acquisition.
Other requirements during the field review required extensive environmental studies such as the Historical Properties Survey Report, Archeological
Survey Report, Historical Resources Evaluation Report, Natural Environment Study, and the Initial Site Assessment. The additional required
environmental reports delayed the project by 13 months and the NEPA was completed in March 2007. Due to the delay of the additional required
studies to complete the NEPA, additional time is now needed to complete right of way and the final design before the project is ready to request a
construction allocation. The right of way and final design are estimated to take approximately 10 months and are anticipated to be completed by
April 2008.

CEQA- California Environmental Quality Act
NEPA-National Environmental Policy Act
STIP-State Transportation Improvement Program

FHWA-Federal Highway Administration
TE-Transportation Enhancements
The Department-California Department of Transportation
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Time Extension/Waiver — Project Allocation Deadline
Local Streets and Roads Projects

Project #

Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
PPNO E&P (Environmental & Permits) Extended Deadline
Project Description PS&E (Plans, Specifications and Estimates)
Reason for Project Delay R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL

City of Ukiah $0 12 months
Mendocino $0

PPNO: 01-4091P $0 06/30/2008
Gobbi/Oak Manor/Babcock $458

Realignment $458 Support

The City of Ukiah (City) is requesting a 12-month extension to the allocation period for the construction funds for the Gobbi/Oak Manor/Babcock
Realignment project. This project was initially programmed to receive a construction allocation in Fiscal Year (FY) 2003-04, but the construction
funds were delayed by the 2004 STIP Adoption at the August 2004 California Transportation Commission meeting. When the 2004 STIP was
adopted, the programmed construction funds were delayed to FY 2006/07. Due to the 24-month programming delay, the prices of concrete, asphalt
concrete, and steel, have increased since the original estimate was prepared for this project in 2002. The City is in the process of securing additional
funding for this project through the 2006 STIP Augmentation. The 2006 STIP Augmentation is scheduled to be adopted in June 2007, with the funds
anticipated to be available in FY 2007-08.

Another delay experienced by the City is the completion of the CEQA and permits due to environmental concerns raised in February 2007, by the
Friends of Gibson Creek, a citizens group concerned with access to Gibson Creek. Since February 2007, the City has met with the Friends of Gibson
Creek several times in order to resolve the issues. Prior to the beginning of the CEQA, the City had no knowledge of the Friends of Gibson Creek or
the environmental concerns voiced by the group and therefore did not anticipate the delay.

The City of Ukiah requests this time extension to complete the CEQA document, obtain permits, and to coordinate award of contract with the
anticipated availability of additional needed funding in FY 2007-2008 through the 2006 STIP Augmentation.

County of Tehama $0 12 months
Tehama $0

PPNO: 02-2148 $9 06/30/2008
Bowman Road at South Fork $0

Cottonwood Creek Bridge $9 Support

The County of Tehama (County) is requesting a 12-month extension to the allocation period for the Right of Way funds for the Bridge Replacement
at Bowman Road at South Fork Cottonwood Creek. In May of 2005, NEPA clearance was delayed due to the discovery of a historical archeological
site. Archeological testing determined the need for the County to complete a Finding of Effect, Data Recovery Plan and Phase III proposal. These
documents took a total of 19 months to complete. These documents have been completed and approved by the Department and were forwarded to the
State Historic Preservation Officer (SHPO) in December 2006. The County anticipates that approval from the SHPO will take 12 months from the
date of submission and approval is anticipated to be received in December 2007. After SHPO approval of these documents, the project may proceed
with a NEPA Categorical Exclusion with Studies. The County is requesting a 12-month extension due to the additional archeological studies which
delayed the completion of the NEPA. The County will be ready for the Right of Way allocation when all environmental documents are complete.

County of Tehama $0 12 months
Tehama $0

PPNO: 02-2184 $5 06/30/2008
McCoy Road at South Fork Dibble $0

Creek Bridge $5 Support

The County of Tehama (County) is requesting a 12-month extension to the allocation period for the Right of Way funds for the Bridge Replacement
at McCoy Road at the South Fork of Dibble Creek. An unforeseen delay was experienced when the replacement of the bridge required new
construction in both archeologically and biologically environmentally sensitive areas. Changes to the alignment of the bridge required consultation
with the United States Fish and Wildlife Service (USFWS) and the State Historic Preservation Officer (SHPO). The consultations with the USFWS
and the SHPO delayed the project by nine months due to the USFWS issuing new guidelines for surveys after the County had already completed and
submitted the original surveys. This required the County to redo the surveys. The new guidelines required eight surveys to be performed, including
daytime and nighttime surveys, with each of the eight surveys requiring special time and weather conditions. One survey for the red-legged frog
required a breeding season survey and a non-breeding season survey. These surveys could not be completed until August 2006 because the breeding
season occurs in February but the non-breeding season does not begin until July. Before the environmental documents could be finalized, the final
alignment and bridge type selection was needed; this was delayed by the County Counsel and approval of the agreement. In February 2007, the
County submitted the final environmental documents to be reviewed by the Department, and in March 2007 the Department forwarded the reviewed
documents to SHPO for concurrence. The County is anticipating the SHPO concurrence to take twelve months from the date of submission and
approval is estimated to be received in March 2008. The County has experienced a 12-month delay in completing the PS&E phase of the project and
is therefore requesting a 12-month extension to the allocation period for Right of Way in order to have time to fully complete the PS&E phase. When
the PS&E phase is complete, the project will be ready for the Right of Way allocation.

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration
NEPA-National Environmental Policy Act TE-Transportation Enhancements
STIP-State Transportation Improvement Program The Department-California Department of Transportation
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PPNO E&P (Environmental & Permits) Extended Deadline
Project Description PS&E (Plans, Specifications and Estimates)
Reason for Project Delay R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL
8 County of Tehama $0 12 months
Tehama $0
PPNO: 02-2185 $5 06/30/2008
McCoy Road at Center Fork Dibble $0
Creek Bridge $5 Support
The County of Tehama (County) is requesting a 12-month extension to the allocation period for the Right of Way funds for the Bridge Replacement
at McCoy Road at the Central Fork of Dibble Creek. An unforeseen delay was experienced when the replacement of the bridge required new
construction in both archeologically and biologically environmentally sensitive areas. Changes to the alignment of the bridge required consultation
with the United States Fish and Wildlife Service (USFWS) and the State Historic Preservation Officer (SHPO). The consultations with the USFWS
and the SHPO delayed the project by nine months due to the USFWS coming out with new guidelines for surveys after the County had already
completed and submitted the original surveys. This required the County to redo the surveys. The new guidelines required eight surveys to be
performed, including daytime and nighttime surveys, with each of the eight surveys requiring special time and weather conditions. One survey for
the red-legged frog required a breeding season survey and a non-breeding season survey. These surveys could not be completed until August 2006
because the breeding season occurs in February but the non-breeding season does not begin until July. Before the environmental documents could be
finalized, the final alignment and bridge type selection was needed; this was delayed by the County Counsel and approval of the agreement. In
February 2007, the County submitted the final environmental documents to be reviewed by the Department, and in March 2007 the Department
forwarded the reviewed documents to SHPO for concurrence. The County is anticipating the SHPO concurrence to take twelve months from the date
of submission and approval is estimated to be received in March 2008. The County has experienced a 12-month delay in completing the PS&E phase
of the project and is therefore requesting a 12-month extension to the allocation period for Right of Way in order to have time to fully complete the
PS&E phase. When the PS&E phase is complete, the project will be ready for the Right of Way allocation.
9 County of Tehama $0 12 months
Tehama $180
PPNO: 02-2378 $0 06/30/2008
Sacramento River Bridge at Jellys $0
Ferry $180 Support
The County of Tehama (County) is requesting a 12-month extension to the allocation period for the PS&E funds for the Bridge Replacement at Jellys
Ferry at the Sacramento River. The County received the PA&ED allocation in August 2005, and the County had contracted a consultant for the
PA&ED phase of this project. The original consulting company experienced a change of ownership and a change of staft and could not complete the
job as scheduled. Negotiating with another consultant took approximately four months through the County’s contracting process and another four
months through the Department’s audits process. In March 2007, a new consultant began working on the PA&ED phase. The CEQA process is
estimated to take nine months and to be completed by December 2007. The NEPA process is estimated to take six months after CEQA completion
and to be completed by June 2008. The project will be ready for the PS&E allocation after the environmental documents are complete.
10 Yolo County $0 6 months
Yolo $0
PPNO: 03-3L48 $0 12/31/2007
County Road 32A Bike Lane $141
$141 Support

The County of Yolo (County) is requesting a six-month extension to the period of allocation for construction funds for the County Road 32A Bike
Lane project. The County has experienced an unforeseen delay in Right of Way acquisition. The County retained appraiser and an independent
appraiser could not agree to the value of the properties; the County had to seek legal opinion from the County Council and from Department Legal
Counsel. A property value of $25,000 an acre was determined, and the County presented this value to two property owners in November 2006. One
of the property owners accepted the price. However, a developer had purchased an option on the property of the second owner and offered the
property owner $50,000 an acre. The property owner insisted that he would not sell for less. In May 2007, the County and the second property
owner reached an agreement. Currently the County has agreements with both property owners. The County is anticipating that finalizing the
agreements, opening escrow, and obtaining signed deeds will take six months. The County anticipates having the Right of Way acquisition and

certification by December 2007.

CEQA- California Environmental Quality Act
NEPA-National Environmental Policy Act
STIP-State Transportation Improvement Program

FHWA-Federal Highway Administration
TE-Transportation Enhancements
The Department-California Department of Transportation
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Project #

Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
PPNO E&P (Environmental & Permits) Extended Deadline
Project Description PS&E (Plans, Specifications and Estimates)
Reason for Project Delay R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL

11

County of El Dorado $0 12 months
El Dorado $0

PPNO: 03-3120A $0 06/30/2008
Sacramento-Placerville Transportation $899

Corridor Bike Path $899 Support

The County of El Dorado (County) is requesting a 12-month extension to the period of allocation for construction funds for the Sacramento-
Placerville Transportation Corridor Bike Path TE project. The County is delayed in the completion of the Plans, Specifications and Estimates
(PS&E) phase due to unanticipated circumstances surrounding the requirement of additional protocol-level surveys regarding the California red-
legged frog, a Federally listed threatened species. In March 2006, the County received the Project Approval and Environmental Document
allocation and began Environmental Studies and Permits work. Coordination with the United State Fish and Wildlife Service (USFWS) and
review of the California Natural Diversity Database prompted USFWS protocol-level surveys for the California red-legged frog. The seasonal
requirements of the surveys require the surveys to be conducted during the months of April, May, and June. The County did not have enough time
to obtain an approved Request for Authorization to Proceed (E-76) and enter into an environmental contract to conduct the studies during the
required seasonal time for 2006. Therefore, the County has experienced a 12-month delay and the California red-legged frog surveys are being
conducted during the breeding season of April, May, and June 2007. The seasonal requirements of the protocol-level surveys have extended the
project schedule by 12 months; however, this delay will ensure compliance with the Federal Endangered Species Act and will ultimately minimize
or avoid impact to the California red-legged frog. The County anticipates completing the required surveys by July 2007; obtaining NEPA approval
is anticipated to take four months and is expected to be completed by November 2007. Once the County receives NEPA approval, the County
anticipates the completion of the PS&E phase to take four months and be completed by March 2008. When the PS&E phase is complete, two
months are required to request an allocation for the June 2008 Commission meeting.

12

City of Yuba City $0 12 months
Sutter $0
PPNO: 03-3134 $0 06/30/2008
Bridge Street Reconstruction $700

$700 Support

The City of Yuba City (City) is requesting a 12-month extension to the allocation period for the construction funds for the Bridge Street
Reconstruction TE project. In 2006, the City decided to combine a TE project with a Regional Surface Transportation Program (RSTP) project in
order to provide more enhancements and improvements at a lower cost. Both the TE and RSTP projects include street improvements such as
landscaping, new sidewalks, curbs, gutters, median work, street reconstruction, street lighting, and signal modification. By combining the two
adjacent projects, the City anticipates a better product and economic savings. However, due to the combining of the projects, additional planning
and engineering were needed to produce a set of construction plans that met the City’s requirements, while at the same time meeting requirements
for TE and RSTP. The environmental process was scheduled to be complete by March 2005, with the original TE project scope being classified as
CEQA Categorically Exempt. With the project scope change, a CEQA Mitigated Negative Declaration was required. However, due to the
amended project scope, both CEQA and NEPA environmental documents, which were on schedule to be signed in early 2005, were delayed 12
months and signed in mid-2006.

The project scope change has also caused utility conflicts and now the project requires utilities to be relocated to an underground joint trench.
Delays have occurred due to the utility companies’ design processes and not relaying information to the City on a timely basis. The Right of Way
was originally scheduled to be complete in the second quarter of 2005, but due to the utility conflicts, the Right of Way is estimated to take an
additional 12 months from June 2007 and is estimated to be completed by June 2008. The City is requesting a 12-month extension to the period of
allocation for construction in order to complete the Right of Way phase and to finalize the construction package before requesting a construction
allocation.

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration
NEPA-National Environmental Policy Act TE-Transportation Enhancements
STIP-State Transportation Improvement Program The Department-California Department of Transportation
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PS&E (Plans, Specifications and Estimates)
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Reason for Project Delay R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL

13 City of Santa Barbara $0 12 months

Santa Barbara $0

PPNO: 05-1899 $0 06/30/2008

Pershing Park Multi-Purpose Pathway $175
$175 Support

The City of Santa Barbara (City) is requesting a 12-month extension to the allocation period for the construction funds for the Pershing Park Multi-
Purpose Pathway TE project. In November 2006, while the City was conducting initial technical studies to comply with Section 106 of the National
Historic Preservation Act, the City discovered the need for an additional level of study, due to the presence of sensitive cultural resources (Native
American burials) in the project vicinity. The additional level of effort required to complete the Section 106 process will cause an unanticipated delayl
of up to one year. The City understands that it is likely that the costs of construction will increase over the course of this extension and the City will
cover any construction increases in costs from the City’s Streets Funds.

14 City of Exeter
Tulare
PPNO: 06-D012
Exeter Downtown Improvements

$0 7 months
$0

$0 01/31/2008
$450

$450 Support

The City of Exeter (City) is requesting a seven-month extension to the allocation period for the construction funds for the Exeter Downtown
Improvements TE Project. The City has experienced unforeseen delays in completing the PS&E phase due to changes in the project description and
design. The original design of the project was determined to have roundabouts which would be encroaching on a park. The City was advised that the
encroachment on the park would require concurrence from the State Historic Preservation Officer (SHPO), which could take up to one year.
Additionally, the originally proposed roundabouts and other design elements could possibly impact emergency vehicle response which could
constitute public controversy. The City is currently re-working the design to make the roundabouts smaller to prevent encroachment. Due to the
design delays, additional time is needed to complete the environmental studies, permits, and PS&E. The City estimates that it will take approximately,
two months to complete the environmental studies, and permits, which will be completed by August 2007. The City estimates it will take five months|
to complete the PS&E and will be complete by January 2008. The City will be ready for a construction allocation when the environmental studies,

permits, and PS&E are complete.

15 City of Long Beach
Los Angeles
PPNO: 07-3407
East-West Bikeway Connections and
Signage

$0 12 months
$0

$0 06/30/2008
$827

$827 Support

The City of Long Beach (City) is requesting a 12-month extension to the allocation period for the construction funds for the East-West Bikeway
Connections and Signage TE project. The project is being delayed due to community opposition to a segment of bicycle lanes in the project. The
current project alignment includes staggered Class II and Class I1I bicycle lanes through several neighborhoods along an 8.6 mile stretch between the
regional San Gabriel River bike path and Los Angeles River bike path. One neighborhood is objecting to the installation of bike lanes because they
are concerned that the bike lanes will bring “undesirable elements” into their neighborhood. The neighborhood would like to see the route moved out
of the residential area to a major or secondary arterial area. The neighborhood is also concerned that the striping and signing of the project is
inappropriate on a residential street. Additional time is requested to work with the neighborhood and hold public meetings to provide alternative
designs that will be supported by the residents in that neighborhood while still providing the east-west connectivity that is required. The City will
draft three alternative designs which will incorporate the suggestions and will take approximately four months. The City will hold additional public
meetings over the following three months to receive input and make necessary revisions. When the design is approved, an additional four months
will be required to prepare and finalize the PS&E documents. When the PS&E documents are finalized, the City will be ready to request a
construction allocation. A concurrent time extension request was submitted under Agenda Item 2.8d. to extend the period of expenditure for the

PS&E phase of the project.

CEQA- California Environmental Quality Act
NEPA-National Environmental Policy Act
STIP-State Transportation Improvement Program

FHWA-Federal Highway Administration
TE-Transportation Enhancements
The Department-California Department of Transportation
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Project Description PS&E (Plans, Specifications and Estimates)
Reason for Project Delay R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL

16

City of Long Beach $0 18 months
Los Angeles $0

PPNO: 07-3408 $0 12/31/2008
P.E. Right of Way Bikeway and $1,110

Pedestrian Improvement $1,110 Support

The City of Long Beach (City) is requesting an 18-month extension to the allocation period for construction funds for the P.E. Right of Way Bikeway
and Pedestrian Improvement TE project. In June 2006, a six- month Right of Way allocation time extension was approved by the Commission with
an extended deadline of December 2006. The Right of Way allocation was granted by the Commission in February 2007; however, the Right of Way
acquisition will require the City to purchase five parcels prior to the start of construction. One of the five parcels has a business located on it and the
business will need to be relocated. Finding a suitable relocation property that meets all of the requirements of the business will be a lengthy process.
A second parcel will require some environmental remediation that could lengthen the acquisition and escrow process. The property owner of a third
parcel is negotiating with the City on other parcels that are adjacent to the project parcels, but not a part of the required acquisition for the project.
During the negotiations, the property owner has stated that he would like to sell all the parcels in one acquisition and one escrow. However, some of
the adjacent parcels are part of a proposed National Park Service conversion and replacement request. The application to the National Park Service
could result in delays to the project because the adjacent parcels are tied to the project parcels. The City is estimating that the Right of Way
acquisition of the five parcels will take 18 months to complete and be complete by December 2008. When the Right of Way acquisitions are
complete, the City will be ready to request the construction allocation.

17

City of Pasadena $0 12 months
Los Angeles $0

PPNO: 07-3424 $0 06/30/2008
Playhouse District Streetscapes, $925

Walkways and Alleys $925 Support

The City of Pasadena (City) is requesting a 12-month extension to the allocation period for construction funds for the Pasadena Playhouse District
Streetscapes, Walkways, and Alleys TE project. This project is delayed due to clearance requirement for Section 106 of the National Historic
Preservation Act. During review of the Preliminary Environmental Studies (PES) form in July 2006, the City was told to prepare and submit three
additional reports: the Archaeological Survey Report (ASR), Historic Properties Survey Report (HPSR), and the Area of Potential Effects (APE) map.
The HPSR and the APE are being prepared by a qualified environmental planner within the City; the ASR can only be prepared by a recognized
person noted in the Caltrans qualified list. The City contracted with a consultant to prepare the ASR in December 2006. The City is moving forward
to complete the additional reports in order to begin the design phase once the City has received Section 106 clearance. Due to the time expended
locating a qualified consultant, preparing reports, submitting changes, receiving approval, and processing the request for design, the City is requesting
a 12-month extension to the allocation period for construction funds. The City anticipates that obtaining NEPA approval will take 10 months and
NEPA approval is estimated to be received by April 2008. The City will need two months to request the construction allocation for the June 2008
Commission meeting once NEPA approval is received.

City of Palmdale $0 15 months
Los Angeles $0
PPNO: 07-3456 $0 09/30/2008
Sierra Bikeway Railroad Overcrossing $606

$606 Support

The City of Palmdale (City) is requesting a 15-month time extension to the allocation period for the construction funds for the Sierra Bikeway
Railroad Overcrossing TE project. Currently, Right of Way coordination with multiple utilities, railroads, and public agencies is delaying the final
preparation of the PS&E and Certification of Right of Way. The preliminary design is complete with the CEQA Environmental Documentation in
process and expected to be complete by June 2007, and NEPA clearance will follow shortly thereafter. When the Environmental Documents are
complete, the City can proceed with the electrical utility relocations by Southern California Edison, which will take approximately five months and
are estimated to be complete by November 2007. When the electrical utility relocations are complete, permits and licenses from Los Angeles County
Metropolitan Transportation Authority, Southern California Regional Rail Authority, and the Union Pacific Railroad will take approximately two
months and are estimated to be complete by January 2008. When the permits and licenses are finalized, the City must receive Grade Separation
Approval from the California Public Utilities Commission, which is estimated to take two months and be complete by March 2008. The contract is
scheduled to be awarded at the City of Palmdale’s regularly scheduled council meetings in August 2008.

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration
NEPA-National Environmental Policy Act TE-Transportation Enhancements
STIP-State Transportation Improvement Program The Department-California Department of Transportation
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County By Component ($ in thousands)
PPNO E&P (Environmental & Permits) Extended Deadline
Project Description PS&E (Plans, Specifications and Estimates)
Reason for Project Delay R/W (Right of Way) CT Recommendation

CON (Construction)

TOTAL

19 County of Inyo $0 18 months
Inyo $140
PPNO: 09-1006 $0 12/31/2008
Alabama Hills Roads Resurfacing — $0
Phase I $140 Support
Inyo County (County) is requesting an 18-month extension to the allocation period for the PS&E funds for the Alabama Hills Roads Resurfacing
project. Currently, the project is financed with State-only funding and normally only requires a CEQA document. However, the first delay is due to
the project’s potential encroachment onto neighboring federal Bureau of Land Management (BLM) land, a NEPA document and coordination with
the BLM is now required. A second delay to the project was caused by a review of biologic data which indicates the potential presence of several
special status, State Endangered, and Federal Endangered Species in the vicinity of the project site, and additional archeological studies are now
required for the project. The additional archeological studies must be coordinated with the BLM. A third project delay is due to several drainage
problems caused by seeps and springs in the vicinity of the roadway, which must be addressed before construction in order to keep moisture away
from the new pavement. Addressing these drainage problems (for example, by installing culverts) may require a wetland determination and
additional permits from the California Department of Fish and Game, Regional Water Quality Control Board, and United States Army Corp of
Engineers. A fourth project delay is the requirement of additional evaluation of scenic resources and noise because blasting is required to realign and
widen the roadway, which is located in a narrow, steep canyon. Because the project site is in the vicinity of a residential area, the public’s perceived
effect of the project on views of Mount Whitney and disturbance from blasting may also result in public scrutiny.
The County estimates that performing field studies and preparing draft documents will take four months and be complete by October 2007.
Additional reviews by the BLM and the Department are anticipated to take four months and be complete by February 2008. Noticing the public,
coordinating public hearings, and finalizing the documents are expected to take approximately three months and be complete by May 2008. The
permits process is anticipated to take approximately five months and be complete by October 2008. After the environmental document and permits
process is complete, the Request for Funding Allocation for PS&E must be submitted in October 2008, two months prior to the Commission meeting
in which the funds are allocated, to be voted on for allocation in December 2008.
20 County of Inyo $0 16 months

Inyo $0
PPNO: 09-3036 $0 10/31/2008
Shabbell Lane Resurfacing $495

$495 Support

Inyo County (County) is requesting a 16-month extension to the allocation period for the construction funds for the Shabbell Lane Resurfacing
project. During construction permit process for culvert replacement, the California Department of Fish and Game (CDFG) indicated the potential for
several special status and State Endangered Species in the vicinity of the project site that were not identified during the field review or subsequent
CEQA determination of a Categorical Exemption. Although culvert replacement is usually Categorically Exempt under CEQA, the project site is
what CEQA calls an “unusual circumstance,” and may require the preparation of an Initial Study as a part of the permits process. The County was
required to include a CDFG Section 1602 Streambed Alteration Agreement and a Regional Water Quality Control Board (RWQCB) Section 401
Permit. A United States Army Corp of Engineers (USACE) Section 404 Permit may also be required. The County estimates that performing the field|
studies, preparing, circulating, and noticing the Initial Study, and permit review time will take 16 months to complete. The CEQA is anticipated to
take six months to complete. The Right of Way Certification is anticipated to take three months to complete. The permits process is anticipated to
take approximately five months. After the environmental document and permits process is complete, the Request for Funding Allocation for PS&E
must be submitted two months prior to the Commission meeting in which the funds are allocated.

CEQA- California Environmental Quality Act
NEPA-National Environmental Policy Act
STIP-State Transportation Improvement Program

FHWA-Federal Highway Administration
TE-Transportation Enhancements
The Department-California Department of Transportation
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Project #

Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
PPNO E&P (Environmental & Permits) Extended Deadline
Project Description PS&E (Plans, Specifications and Estimates)
Reason for Project Delay R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL

21

Amador County Transportation $0 20 months
Commission $0

Amador $0 02/28/2009
PPNO: 10-K601 $408

Sutter Hill Transit Center $408 Support

The Amador County Transportation Commission (ACTC) is requesting a 20-month extension to the allocation period for the construction funds for
the Sutter Hill Transit Center TE project. This project is being funded by multiple sources that require coordination to be available for authorization
at the same time. In addition to STIP, fund sources include a Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU) earmark and Congestion Mitigation/Air Quality (CMAQ) funds. The SAFETEA-LU funding is available in four segments which
are spread over four fiscal years, with all four segments being available in FY 2008-09. The CMAQ funds will be available in FY 2008-09. All fund
sources must be available at the same time in order for this project to be ready to receive a construction allocation.

The funding authorizations for the federal fund sources can be obtained no later than October 2008. A 20-month extension is being requested by
ACTC to allow 15-months for all fund sources to become available at the same time and to request funding authorizations. Also, the ACTC is
requesting five months to provide a buffer against additional unforeseen delays, including adoption of the State and Federal budgets, which are
outside of ACTC’s control. In the meantime, ACTC is working on a number of strategies that would allow construction more quickly. No project
cost increases are anticipated due to this time extension.

22

San Joaquin Regional Transit District ~ $0 6 months for PS&E; 10 months for CON
San Joaquin $94
PPNO: 10-K656 $0 12/31/2007 for PS&E; 04/30/2008 for CON
Mall Transfer Enhancements $375

$469 Support

The San Joaquin Regional Transit District (SJRTD) is requesting a six-month extension to the allocation period for PS&E and a 10-month extension
to the allocation period for construction funds for the Mall Transfer Enhancements project. The SJIRTD has experienced unforeseen delays in the
planning phase of this project due to difficulties in reaching a consensus regarding the location.

In December 2004, the SJIRTD submitted its preliminary plan to the City of Stockton (City) to place the Mall Transfer Enhancements project on
Claremont Avenue. In June 2005, property owners who had previously agreed to the placement of the project on Claremont Avenue rejected the
placement and the City of Stockton asked the SJRTD to find a new location. This resulted in the loss of approximately one year of planning.

In October 2005, the SJRTD found a second suitable area, and reached an agreement with Weberstown Mall and the local Sears store to move the
placement of the project onto the Sears parking lot, adjacent to Yokuts Avenue. From October 2005 to October 2006, the SJRTD was unable to
complete an agreement with the Sears Corporate Office in Ohio due to the unresponsiveness of the Sears Corporate Office. This resulted in the loss
of one additional year of planning.

In November of 2006, the SJRTD found the final area on Yokuts Avenue. In December 2006, the SJRTD began to work closely with the City of
Stockton to develop and determine a permanent project area on Yokuts Avenue. In January 2007, SJRTD began a traffic study as requested by the
City of Stockton, to determine safety and operational project viability on Yokuts Avenue. In March 2007, the traffic study was completed and as of
April 2007, the SIRTD expects to finalize all safety and operational issues with the City of Stockton. The SJRTD will need six-months to complete
the planning.

The SIRTD is requesting a six-month extension to December 2007 for the PS&E allocation and a 10-month extension to April 2008 for the
construction allocation.

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration
NEPA-National Environmental Policy Act TE-Transportation Enhancements
STIP-State Transportation Improvement Program The Department-California Department of Transportation




